LOGICAL FRAMEWORK
	PROJECT DESCRIPTION
	OBJECTIVELY VERIFIABLE INDICATORS
	SOURCES OF VERIFICATION
	ASSUMPTIONS

	Overall objective
	Contribute to the enhancement of the quality of early childhood education and care
	-
	-
	Children’s availability

	Specific objective
	Publish multilingual e-guidelines on media literacy in ECE through DST in 36 months
	Multilingual e-guidelines uploaded
	Project’s website
	-

	Results
	IO1 – Draft of best practices of digital storytelling in early childhood in 6 months
IO2 – Analyze scientifically the DST experimentation in the targeted kindergartens/schools in 24 months
IO3 - Design a training reference framework for teachers for DST in early childhood education in 5 months
IO 4 – Create and develop an online shared platform containing project’s resources, materials and documentation in 36 months
IO 5 – Design a manual of best practices and case studies on the use of DST in early childhood in the involved kindergartens and schools in 21 months
IO 6 - Draft multilingual e-guidelines on media literacy in ECE through DST in 35 months

	Manual of best practices drafted by UNIMORE and shared with every partner
Observation report drafted by JYU and shared with every partner
Reference framework drafted by all partners and collected by CoopSelios
Online shared platform created and developed by CL
Manual of best practices and case studies designed and shared by MSGSU
Multilingual e-guidelines on media literacy in ECE drafted by all partners and collected by CoopSelios

	Email read receipt 

Email read receipt 

Email read receipt 

Project’s website
Email read receipt 

Email read receipt 


	Information availability
-
Teachers’ availability
-

Teachers’ and children’s availability
-

	Activities
	IM–A1 – Set up a steering committee within the first two months
IM–A2 – Sign the partners’ agreement within the first month

IM–A3 – Draft the working plan within the first two months

IM–A4 – Project’s progress monitoring reports every six months
IM–A5 – Set up the working groups within the first two months
IM–A6.1 – Draft Q&E plan within the first 3 months

IM–A6.2 – External evaluation for every single IO


	Steering committee set up

Agreement signed

Working plan drafted and presented during the KOM by CoopSelios
Monitoring reports analyzed by CS
Working group set up during the KOM
Q&E plan drafted by JYU
IOs evaluated by the external evaluator

	Kick off meeting report

Direct observation

Kick off meeting report

Analysis report

Kick off meeting report

Direct observation

Evaluation reports collected by CoopSelios
	Members’ availability

-

-

-

-

-

-



	PROJECT DESCRIPTION
	OBJECTIVELY VERIFIABLE INDICATORS
	SOURCES OF VERIFICATION
	ASSUMPTIONS

	Activities
	IM–A7.1 – Draft a dissemination plan within the first 3 months
IM–A7.1 – Submit the dissemination final report within month n° 36

IM–A8.1 – Set up the project’s web site within the first 4 months

IM–A8.2 – Set up the project’s social network profiles within the first 5 months
IM–A8.2 – Set up the project’s forum/blogs within the first 6 months
IM–A9.1 – Draft the exploitation plan draft within the first 3 months
IM–A9.2 – Draft the final exploitation report within month n° 36
IM–A10 – Draft the stakeholders’ map within 6 months
IO1–A2 – Sign the agreement on the structure concept of manual of best practices of DST in EC within the first two months

IO1–A2 – Share the “state of art” research results of every partner involved within the first 5 months

IO2–A1 – Define the focuses of observation of scientific research within months n°9

IO2–A2 – Define methodology of observation of scientific research within months n°11

IO2–A3 – Define the schedule of observation of scientific research activities within months n°12

IO2–A4 – Survey the experimental activities made by every partner involved between month n°13 and month n°30


	Dissemination plan drafted by PH KA and shared with every partner

Dissemination final report submitted to CoopSelios by PH KA

Project’s web site set up by CL

Project’s social network profiles set up by CL

Project’s forum/blogs set up by CL

Exploitation plan drafted by MSGSU and shared with every partner

Final exploitation report drafted by MSGSU and shared with every partner

Stakeholders’ map drafted by MSGSU and shared with every partner

Structure concept of manual of best practices of DST in EC agreement signed by all partners during the KOM

State of art research results collected by UNIMORE

Focuses of observation of scientific research defined by JYU and shared with every partner

Methodology of observation of scientific research defined by JYU and shared with every partner

Schedule of observation of scientific research defined by every partner and collected by JYU
Observation report and data collected sent to JYU by every partner
	Email read receipt 

Email read receipt 

Online direct observation

Online direct observation
Online direct observation
Email read receipt 

Email read receipt 

Email read receipt 

Kick off meeting report

Email read receipt 

Email read receipt 

Email read receipt 

Email read receipt 

Email read receipt 


	-

-

-

-

-

-

-

-

Data availability

-

-

-

-

-


	PROJECT DESCRIPTION
	OBJECTIVELY VERIFIABLE INDICATORS
	SOURCES OF VERIFICATION
	ASSUMPTIONS

	Activities
	IO2–A5 – Analyze the experimental activities within month n°31
IO2–A6 – Draft the observation report within month n° 32
IO3–A1 – Define the competence requirements needed to attend the training for DST teachers within month n°7
IO3–A2 – Define the model/methodology/contents of training of  DST teachers within month n°8
IO3–A3 – Design and produce the online training contents for  DST teachers within month n°8
IO3–A4 – Deliver the training course and activities within month n° 11
IO4–A1 – Design the project’s online platform within month n°4
IO4–A2 – Develop and release the online platform within month n°12
IO4–A3 – Develop the multimedia training modules online pills within month n°8
IO4–A4 – Manage and update the project’s online platform during the entire project

IO5–A1 – Plan the experimentation activities within month n°12

IO5–A2 – Experience the designed practices in at least three schools for each partner’s country between month n°13 and month n°30

IO5–A3 – Gather teachers’ information on experimentation activities within month n°31
IO5–A4 – Analyze the data on experimentation activities within month n°32


	Data analysis report drafted by JYU included in IO2-A6

Observation report drafted by JYU and shared with every partner

List of competence requirements drafted by every partner and sent to CoopSelios

Model/methodology/contents description drafted by every partner and sent to CoopSelios

Online training and contents designed and produced by every partner and sent to CoopSelios

Trained the number of teachers planned by every partner
Online platform designed by CL
Online platform developed and released by CL

Online training contents uploaded on the projects online platform by CL

Platform managed and updated by CL

Experimentation activities planned by every partner and sent to CoopSelios
Designed practices experienced by every partner

Teachers’ information gathered by MSGSU from every partner involved
Data on experimentation activities analyzed by MSGSU
	Direct observation

Email read receipt 

Email read receipt 

Email read receipt 

.
Email read receipt 

Attendance sheets and tests’ results
Direct observation
Direct online observation
Direct online observation
Direct online observation
Direct observation of the activities schedule

Teachers’ experimentation report

Email read receipt 

Best practices’/case studies’ report

	-

-

-

-

-

Teachers’ availability

-

-

-

-

-

Schools availability
-

-

	PROJECT DESCRIPTION
	OBJECTIVELY VERIFIABLE INDICATORS
	SOURCES OF VERIFICATION
	ASSUMPTIONS

	Activities
	IO6–A1 – Draft the concept of the guidelines within month n°32
IO6–A2 – Analyze and synthesize the documentation produced by IO5 within month n°34

IO6–A3 – Analyze and synthesize the documentation produced by IO2 within month n°34

IO6–A4 – Draft the guidelines on media literacy in ECE trough DST within month n° 35
	Concept guidelines drafted by CS and shared with every partner

Documentation analyzed, synthesized by every partner and sent to CS
Documentation analyzed, synthesized by every partner and sent to CS

Guidelines on media literacy in ECE trough DST drafted by CS
	Email read receipt 

Email read receipt 

Email read receipt 

Direct observation
	-
-

-

-


CS  = CoopSelios (IT)

JYU = Jyväskylän Yliopisto University (FIN)

PH KA = Pädagogische Hochschule Karlsruhe (D)

MSGSU = Mimar Sinan Güzel Sanatlar Üniversitesi  (TR)

UNIMORE = Università di Modena e Reggio Emilia (IT)

CL = Computer Learning (IT)

